HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 10/ 15/ 20

DEPARTMENT OF TRANSPORTATI ON TIME: 14:32:11
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE 6 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $205, 660. 0000 $205, 660. 00 $205, 660. 00 $205, 660. 00 $205, 660. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED

002 $14, 822. 0000 $14, 822. 00 $14, 822. 00 . 00 $0. 00

REMOVI NG M SCELLANECQUS TRAFFI C | TEM L.S. 100. 00% UNDER
003 $4. 4000 18, 210. 00 18, 210. 00 12,134.00 12,134.00
$80, 124. 00 $80, 124. 00 $53, 389. 60 $53, 389. 60

PAVEMENT REPAI R EXCAVATI ON | NCL. HAUL S. Y. MAJOR  33. 37% UNDER
004 $145. 0000 20. 00 20. 00 11. 80 11. 80
$2, 900. 00 $2, 900. 00 $1, 711. 00 $1, 711. 00

BRI DGE DECK REPAIR BR. NO 12/616 S. F. 41. 00% UNDER
005 $145. 0000 74. 00 74. 00 . 00 . 00
$10, 730. 00 $10, 730. 00 . 00 $0. 00

BRI DGE DECK REPAIR BR NO 823/15 S. F. 100. 00% UNDER
006 $21. 0000 338. 00 338. 00 337. 80 337. 80
$7,098. 00 $7, 098. 00 $7, 093. 80 $7, 093. 80

WATERPROOF MEMBRANE BR. NO 12/616 S.Y. 0. 06% UNDER
007 $21. 0000 1, 650. 00 1, 650. 00 . 00 . 00
$34, 650. 00 $34, 650. 00 00 $0. 00

WATERPROOF MEMBRANE BR. NO 823/ 15 S.Y. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 10/ 15/ 20

DEPARTMENT OF TRANSPORTATI ON TIME: 14:32:11
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE 6 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
008 $90. 0000 6. 00 6. 00 .00

$540. 00 $540. 00 . 00 $0. 00

CRUSHED SURFACI NG TOP COURSE TON 100. 00% UNDER
009 $500. 0000 624. 20 624. 20 .00 .00
$312, 100. 00 $312, 100. 00 . 00 $0. 00

EMULSI FI ED ASPHALT CRS- 2P TON MAJOR 100. 00% UNDER
010 $25, 800. 0000 $25, 800. 00 $25, 800. 00 . 00 $0. 00

CRS- 2P COST PRI CE ADJUSTMENT CALC 100. 00% UNDER
011 $410. 0000 140. 20 140. 20 16. 41 16. 41
$57, 482. 00 $57, 482. 00 $6, 728. 10 $6, 728. 10

ASPHALT FOR FOG SEAL TON MAJOR  88. 30% UNDER
012 $0. 6300 345, 060. 00 345, 060. 00 .00 .00
$217, 387. 80 $217, 387. 80 . 00 $0. 00

FURNI SH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4 S.Y. MAJOR 100. 00% UNDER
013 $0. 1500 345, 060. 00 345, 060. 00 .00 .00
$51, 759. 00 $51, 759. 00 . 00 $0. 00

FURNI SH AND PLACE CRUSHED SCREENI NG NO. 4 TO O S.Y. MAJOR 100. 00% UNDER
014 $115. 0000 14. 80 14. 80 .00 .00
$1, 702. 00 $1, 702. 00 00 $0. 00

ADDI TI ONAL BROOM NG HR 100. 00% UNDER



DATE: 10/ 15/ 20
TIME: 14:32:11

HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON GF QUANTI T ES PAGE 3
CONTRACT 009519 DAYS PLANNED/ REVI SED  75. 0 DI STRI CT 5
WORK DONE 10- 05- 2020 DAYS WORKED ~ 67.0 ESTIMATE 6 PROGRESS
TITLE ..o US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. . . . . ; BI TUM NOUS SURFACE TREATMENT, REMOVI NG E
BRI DGE DECK REPAIR, PLANING BI TUM NOUS P
PRQJECT ENGI NEER JERRY WOOD
U wTteRCE ORIGNAL  REVISED TOTAL PCSTED TOTAL PAI D
015 $3, 000. 0000 60. 04 60. 04 49. 57 49. 57
$180, 120 00 $180, 120. 00 $148, 710, 00 $148, 710. 00
CRACK SEALI NG W TH HOT POURED RUBBER M. MAOR  17.44% UNDER
016 $4, 750. 0000 3. 20 3. 20 2. 81 2. 81
$15, 200. 00 $15, 200. 00 $13, 347, 50 $13, 347. 50
CRACK SEALI NG W TH SAND SLURRY M. 12.19% UNDER
017 $45. 0000 338. 00 338. 00 337. 80 337. 80
$15, 210, 00 $15, 210. 00 $15, 201. 00 $15, 201. 00
REMOVI NG EXI STI NG OVERLAY FROM BRI DGE DECK 12/ 616 S. Y. 0. 06% UNDER
018 $22. 0000 1, 650. 00 1, 650. 00 .00 .00
$36, 300, 00 $36, 300. 00 .00 $0. 00
REMOVI NG EXI STI NG OVERLAY FROM BRI DGE DECK 823/ 15 S.Y. MAJOR 100.00% UNDER
019 $2. 3500 34, 200. 00 34, 200. 00 27,049. 00 27,049. 00
$80, 370. 00 $80, 370. 00 $63, 565. 15 $63, 565. 15
PLANI NG BI TUM NOUS PAVENENT S.Y. MAJOR = 20.91% UNDER
020 $210. 0000 40. 00 40. 00 .00 .00
$8, 400, 00 $8, 400. 00 .00 $0. 00
HVA FOR PRELEVELING CL. 3/8 IN. PG 64H- 28 TON 100. 00% UNDER
021 $94. 0000 1, 860. 00 1, 860. 00 1,793. 10 1,793. 10
$174. 840. 00 $174, 840. 00 $168, 551, 40 $168, 551. 40
HVA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H 28 TON MAJGR 3. 60% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 10/ 15/ 20

DEPARTMENT OF TRANSPORTATI ON TIME: 14:32:11
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE 6 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

022 $81. 0000 3, 890. 00 3, 890. 00 3,623. 60 3,623. 60
$315, 090. 00 $315, 090. 00 $293, 511. 60 $293, 511. 60

HVA CL. 3/8 IN PG 64H 28 TON MAJOR 6. 85% UNDER
023 $13, 450. 0000 $13, 450. 00 $13, 450. 00 . 00 $0. 00

JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER
024 $8, 970. 0000 $8, 970. 00 $8, 970. 00 . 00 $0. 00

COVPACTI ON PRI CE ADJUSTMENT CALC 100. 00% UNDER
025 $24, 410. 0000 $24, 410. 00 $24, 410. 00 . 00 $0. 00

ASPHALT COST PRI CE ADJUSTMENT CALC 100. 00% UNDER
026 $20. 0000 144. 00 144. 00 80. 00 80. 00
$2, 880. 00 $2, 880. 00 $1, 600. 00 $1, 600. 00

HVA SAWCUT AND SEAL L. F. 44. 45% UNDER
027 $105. 0000 26. 00 26. 00 1.00 1.00
$2, 730. 00 $2, 730. 00 $105. 00 $105. 00

I NLET PROTECTI ON EACH 96. 15% UNDER
028 $33. 0000 1,437.00 1,437.00 .00 .00
$47,421. 00 $47, 421. 00 00 $0. 00

FLEXI BLE GUI DE POST EACH MAJOR  100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 10/ 15/ 20

DEPARTMENT OF TRANSPORTATI ON TIME: 14:32:11
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE 6 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

029 $0. 1800 408, 870. 00 408, 870. 00 .00 .00
$73, 596. 60 $73, 596. 60 . 00 $0. 00

PAI NT LI NE L.F. MAJOR 100. 00% UNDER
030 $0. 3300 2,440. 00 2,440. 00 .00 .00
$805. 20 $805. 20 . 00 $0. 00

PAI NTED W DE LANE LI NE L. F. 100. 00% UNDER
031 $3. 2000 370. 00 370. 00 .00 .00
$1, 184. 00 $1, 184. 00 . 00 $0. 00

PLASTI C W DE LANE LI NE L. F. 100. 00% UNDER
032 $15. 2000 120. 00 120. 00 . 00 . 00
$1, 824. 00 $1, 824. 00 . 00 $0. 00

PLASTI C STOP LI NE L. F. 100. 00% UNDER
033 $215. 0000 17. 00 17. 00 . 00 . 00
$3, 655. 00 $3, 655. 00 . 00 $0. 00

PLASTI C TRAFFI C ARROW EACH 100. 00% UNDER
034 $165. 0000 12. 00 12. 00 . 00 . 00
$1, 980. 00 $1, 980. 00 . 00 $0. 00

PLASTI C TRAFFI C LETTER EACH 100. 00% UNDER
035 $65. 0000 202. 00 202. 00 . 00 . 00
$13, 130. 00 $13, 130. 00 00 $0. 00

PLASTI C DRAI NAGE MARKI NG EACH 100. 00% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON
COVPARI SON OF QUANTI TI ES

DATE: 10/ 15/ 20
TIME 14:32:11
PAGE: 6

CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE
TITLE ..........¢ US 12 ET AL, SCR 2020 REG ON WDE CH P AND PAVEMENT PRESERVATI ON
DESCRI PTION. . .. .: Bl TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P

PROJECT ENG NEER: JERRY WOOD

6 PROGRESS

.00
$0. 00

$12, 453. 26
$424, 559.

79

, 756.
$22 828.

00
00

3.00

$2, 460. 00

. 00

$0. 00

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED

036 $1, 920. 0000 12.70 12.70 .00
$24, 384. 00 $24, 384. 00 . 00

CENTERLI NE RUMBLE STRI P M. 100. 00% UNDER
037 $1, 190. 0000 12. 60 12. 60 .00
$14, 994. 00 $14, 994. 00 . 00

RECESSED PAVEMENT MARKER HUND 100. 00% UNDER
038 $65, 925. 0000 $65, 925. 00 $65, 925. 00 $12, 453. 26

TEVMPCRARY PAVENMENT MARKI NG - SHORT DURATI ON L.S. MAJOR  81.11% UNDER
039 $713, 500. 0000 $713, 500. 00 $713, 500. 00 $424,559. 79

PROIECT TEMPORARY TRAFFI C CONTROL L.S. MAJOR  40. 50% UNDER
040 $13. 0000 1, 986. 00 1, 986. 00 , 7156. 00
$25, 818. 00 $25, 818. 00 $22 828. 00

CONSTRUCTI ON SI GNS CLASS A S. F. 11.58% UNDER
041 $820. 0000 6. 00 6. 00 3.00
$4, 920. 00 $4, 920. 00 $2, 460. 00

REMOVI NG AND RESETTI NG MONUMENT CASE AND COVER EACH 50. 00% UNDER
042 $820. 0000 2.00 2.00 . 00
$1, 640. 00 $1, 640. 00 . 00

ADJUST NMANHOLE EACH 100. 00% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON
DEPARTMENT OF TRANSPORTATI ON

DATE: 10/ 15/ 20
TIME: 14:32:11
PACE: 7

6 PROGRESS

COVPARI SON OF QUANTI TI ES
CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON

DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E
BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P

PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL

043 $3, 500. 0000 $3, 500. 00
ROADSI DE CLEANUP

044 $5. 0000 $5. 00

REI MBURSEMENT FOR THI RD PARTY DAMAGE

045 $1. 0000- $1. 00-
M NOR CHANGE
046 $1. 0000- $1. 00-

AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT

047 $1, 000. 0000
SPCC PLAN

$1, 000. 00

048 $1. 0000 $0. 00
CO 3-COVI D-19 ADDED SAFETY MEASURES

$3, 500. 00
EST

$5. 00
EST.

$1. 00-
CALC

$1. 00-
CALC

$1, 000. 00
L.S

$13, 000. 00
CALC

. 00
100. 00% UNDER

. 00
100. 00% UNDER

$1, 250. 00

5100. 00% UNDER

. 00
100. 00% UNDER

$1, 000. 00
100. 00% POSTED

. 00
100. 00% UNDER

$0. 00

$1, 250. 00

$0. 00

$1, 000. 00

$0. 00



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 10/ 15/ 20

DEPARTMENT OF TRANSPORTATI ON TIME: 14:32:11
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009519 DAYS PLANNEDY REVI SED  75.0 DI STRICT 5
WORK DONE 10- 05-2020 DAYS WORKED 67.0 ESTI MATE 6 PROGRESS
TITLE. ..........: US 12 ET AL, SCR 2020 REG ON WDE CHI P AND PAVEMENT PRESERVATI ON
DESCRI PTION. ... .: BI TUM NOUS SURFACE TREATMENT, REMOVI NG E

BRI DGE DECK REPAI R, PLANI NG Bl TUM NOUS P

PROJECT ENG NEER: JERRY WOOD

ORIGINAL BID AMOUNT.. $2, 900, 004. 60_

REVI SED AMDUNT. . . . . . . U0 $2,913,004. 60

TOTAL POSTED PAYMENTS (PAI D TCDATE + UNPAID PCSTED)..........  $1,443,725.20

PAI D TODATE (INC. MOBIMOH) .« o oee oo T $1,443,725.20
PERCENT DONE (LESS MOB/MOH)...................coooouieoeooo ... 57.31%UNDER

REPORT STATUS. ..: COVPLETE



